

**STAMFORD PUBLIC SCHOOLS
MOLD REPORT STATUS**

AS OF 10/25/2018

School	Initial Notification	Affected Rooms	Inspection Date	Test/Inspection Results	Commencement of Remediation	Completion of Remediation	Cleared By Hygienist	Completion of Restoration	Occupancy	YTD Cost
CLOONAN MIDDLE	9/27/2018	Instrument closet	10/1/2018	Mold	10/1/2018	10/3/2018	N/A	N/A	N/A	
										\$1,556.42
HART	10/24/2018	Room 007	10/25/2018	Pending	Pending	Pending	Pending	Pending	Pending	
	10/24/2018	Room 009	10/25/2018	Pending	Pending	Pending	Pending	Pending	Pending	
	10/24/2018	Room 041	10/25/2018	Pending	Pending	Pending	Pending	Pending	Pending	
										NYR
KT MURPHY ELEMENTARY	8/14/2018	Auditorium	8/15/2018	8/17/18: Surface mold	8/23/2018	8/26/2018	9/4/2018	N/A	9/4/2018	
	8/14/2018	Hallway adjacent to auditorium	8/15/2018	8/17/18: Surface mold	8/23/2018	8/26/2018	9/4/2018	N/A	9/4/2018	
	8/14/2018	Room 34	8/15/2018	8/17/18: Clear	N/A	N/A	N/A	N/A	8/17/2018	
	8/14/2018	Room 39	8/15/2018	8/17/18: Clear	N/A	N/A	N/A	N/A	8/17/2018	
	8/14/2018	Room 44	8/15/2018	8/17/18: Clear	N/A	N/A	N/A	N/A	8/17/2018	
	8/14/2018	Room 41	8/15/2018	8/17/18: Clear	N/A	N/A	N/A	N/A	8/17/2018	
	8/15/2018	Hallway adjacent to Room 41	8/16/2018	8/20/18: Surface mold	8/23/2018	8/27/2018	8/27/2018	N/A	8/29/2018	
	9/12/2018	Instrument closet	9/13/2018	9/14/18: Surface mold	9/14/2018	9/16/2018	N/A	N/A	N/A	
										\$138,986.63
NEWFIELD ELEMENTARY	8/31/2018	Room 401	9/17/2018	9/18/18: Clear	N/A	N/A	9/18/2018	N/A	9/18/2018	
	8/31/2018	Room 402	9/17/2018	9/18/18: Clear	N/A	N/A	9/18/2018	N/A	9/18/2018	
	8/31/2018	Room 403	9/17/2018	9/18/18: Clear	N/A	N/A	9/18/2018	N/A	9/18/2018	
	8/31/2018	Room 404	9/17/2018	9/18/18: Clear	N/A	N/A	9/18/2018	N/A	9/18/2018	
	8/31/2018	Room 405	9/17/2018	9/18/18: Clear	N/A	N/A	9/18/2018	N/A	9/18/2018	
	8/31/2018	Room 406	9/17/2018	9/18/18: Clear	N/A	N/A	9/18/2018	N/A	9/18/2018	
	8/31/2018	Garage (interior)	9/17/2018	9/18/18: Surface mold on walls	10/5/2018	10/16/2018	Post remediation Inspection 10/18/2018	TBD	TBD	
	10/3/2018	Room 401	10/3/2018	10/5/18: Mold	10/6/2018	10/15/2018	Post remediation Inspection 10/18/2018	TBD	TBD	
	10/3/2018	Room 402	10/3/2018	10/5/18: Mold	10/6/2018	10/15/2018	Post remediation Inspection 10/18/2018	TBD	TBD	
	10/3/2018	Room 403	10/3/2018	10/5/18: Mold	10/6/2018	10/15/2018	Post remediation Inspection 10/18/2018	TBD	TBD	
	10/3/2018	Room 404	10/3/2018	10/5/18: Clear	N/A	N/A	10/5/2018	N/A	10/5/2018	
	10/3/2018	Room 405	10/3/2018	10/5/18: Clear	N/A	N/A	10/5/2018	N/A	10/5/2018	
	10/3/2018	Room 406	10/3/2018	10/5/18: Clear	N/A	N/A	10/5/2018	N/A	10/5/2018	
										\$9,089.36
NORTHEAST ELEMENTARY	10/16/2018	Room P2	10/18/2018	10/24/18: Mold	TBD	TBD	TBD	TBD	TBD	
	10/16/2018	OT/PT Room	10/18/2018	10/24/18: Mold	TBD	TBD	TBD	TBD	TBD	
	10/16/2018	Room 230	10/18/2018	10/24/18: Clear	N/A	N/A	10/24/2018	N/A	10/24/2018	
										NYR
RIPPOWAM MIDDLE	9/27/2018	Auditorium	10/1/2018	Mold	10/2/2018	10/15/2018	10/19/2018	10/22/2018	10/22/2018	
	9/27/2018	Lobby	10/1/2018	Mold	10/2/2018	10/15/2018	10/19/2018	10/22/2018	10/22/2018	
	9/27/2018	Men's Room	10/1/2018	Mold	10/2/2018	10/15/2018	10/19/2018	10/22/2018	10/22/2018	
	9/27/2018	Ladies' Room	10/1/2018	Mold	10/2/2018	10/15/2018	10/19/2018	10/22/2018	10/22/2018	
	9/27/2018	Trades' Staircase	10/1/2018	Mold	10/2/2018	10/15/2018	10/19/2018	10/22/2018	10/22/2018	
	9/27/2018	Instrument Closet	10/1/2018	Mold	10/2/2018	10/15/2018	10/19/2018	10/22/2018	10/22/2018	
										\$61,143.53

**STAMFORD PUBLIC SCHOOLS
MOLD REPORT STATUS**

AS OF 10/25/2018

School	Initial Notification	Affected Rooms	Inspection Date	Test/Inspection Results	Commencement of Remediation	Completion of Remediation	Cleared By Hygienist	Completion of Restoration	Occupancy	YTD Cost
ROXBURY ELEMENTARY	8/27/2018	Room 103	8/28/2018	8/29/18: Mold	8/31/2018	9/3/2018	9/4/2018	N/A	9/4/2018	
	8/27/2018	Room 104	8/28/2018	8/29/18: Clear	N/A	N/A	N/A	N/A	8/29/2018	
	8/27/2018	Room 105	8/28/2018	8/29/18: Clear	N/A	N/A	N/A	N/A	8/29/2018	
	8/27/2018	Room 106	8/28/2018	8/29/18: Clear	N/A	N/A	N/A	N/A	8/29/2018	
	8/27/2018	Room 107	8/28/2018	8/29/18: Clear	N/A	N/A	N/A	N/A	8/29/2018	
	8/27/2018	Room 108	8/28/2018	8/29/18: Clear	N/A	N/A	N/A	N/A	8/29/2018	
	8/27/2018	Cafeteria	8/28/2018	8/29/18: Clear	N/A	N/A	N/A	N/A	8/29/2018	
	8/27/2018	Gym	8/28/2018	8/29/18: Clear	N/A	N/A	N/A	N/A	8/29/2018	
										\$7,594.82
SPRINGDALE ELEMENTARY	9/16/2018	Stair Towers and Landings	9/17/2018	9/18/18: Clear	N/A	N/A	N/A	N/A	9/18/2018	
										\$150.00
STILLMEADOW ELEMENTARY	8/31/2018	Room 129	9/21/2018	Clear	N/A	N/A	N/A	N/A	9/21/2018	
	8/31/2018	Room 177A	9/21/2018	Clear	N/A	N/A	N/A	N/A	9/21/2018	
	8/31/2018	Room 177B	9/21/2018	Clear	N/A	N/A	N/A	N/A	9/21/2018	
	8/31/2018	Room 189	9/21/2018	Clear	N/A	N/A	N/A	N/A	9/21/2018	
	8/31/2018	Room 190	9/21/2018	Clear	N/A	N/A	N/A	N/A	9/21/2018	
				NOTE: Exterior siding of portables to be replaced per Hygenix recommendation.						
										\$187.50
STRAWBERRY HILL	9/12/2018	Room 204A	9/13/2018	9/13/18: Surface mold on ceiling	9/14/2018	9/17/2018	9/21/2018	N/A	9/21/2018	
	9/12/2018	Room 205	9/13/2018	9/13/18: Surface mold on ceiling	9/14/2018	9/17/2018	9/21/2018	N/A	9/21/2018	
										\$8,008.66
TOQUAM	9/18/2017	Modular Classrooms	9/19/2017	Mold	9/25/17-11/15/17	11/15/2017	11/16/2017	N/A	11/16/2017	
TURN OF RIVER MIDDLE	7/31/2018	Room 81	8/3/2018	8/10/18: Surface mold	8/13/2018	8/17/2018	Pending	Pending	Pending	
	7/31/2018	Room 81A	8/3/2018	8/10/18: Surface mold	8/13/2018	8/17/2018	Pending	Pending	Pending	
										\$7,706.59
WESTHILL HIGH	8/28/2018	Room 308	8/28/2018	8/28/18: Surface mold	9/1/2018	9/12/2018	9/13/2018	N/A	9/13/2018	
	8/28/2018	Room 313	8/28/2018	8/28/18: Surface mold	9/1/2018	9/12/2018	9/13/2018	N/A	9/13/2018	
	8/28/2018	Room 315	8/28/2018	8/28/18: Surface mold	9/1/2018	9/4/2018	9/6/2018	N/A	9/6/2018	
	8/28/2018	Room 321	8/28/2018	8/28/18: Surface mold	9/1/2018	9/4/2018	9/6/2018	N/A	9/6/2018	
	8/28/2018	Room 412	8/28/2018	8/28/18: Surface mold	9/1/2018	9/4/2018	9/6/2018	N/A	9/6/2018	
	8/28/2018	Room 413	8/28/2018	8/28/18: Surface mold	9/1/2018	9/4/2018	9/6/2018	N/A	9/6/2018	
	8/28/2018	Room 414	8/28/2018	8/28/18: Surface mold	9/1/2018	9/4/2018	9/6/2018	N/A	9/6/2018	
	8/28/2018	Room 421	8/28/2018	8/28/18: Surface mold	9/1/2018	9/4/2018	9/6/2018	N/A	9/6/2018	
	8/28/2018	Room 422	8/28/2018	8/28/18: Surface mold	9/1/2018	9/4/2018	9/6/2018	N/A	9/6/2018	
	8/28/2018	Room 430	8/28/2018	8/28/18: Surface mold	9/1/2018	9/4/2018	9/6/2018	N/A	9/6/2018	
	8/28/2018	Social Studies room	8/28/2018	8/28/18: Surface mold	9/1/2018	9/4/2018	9/6/2018	N/A	9/6/2018	
	8/28/2018	Science Storage room	8/28/2018	8/28/18: Surface mold	9/1/2018	9/4/2018	9/6/2018	N/A	9/6/2018	
	9/25/2018	Boys' locker room	9/26/2018	9/29/18: Clear	N/A	N/A	N/A	N/A	9/29/2018	
	9/25/2018	Boys' Gym Office	9/26/2018	9/29/18: Clear	N/A	N/A	N/A	N/A	9/29/2018	
	9/25/2018	Girls' locker room	9/26/2018	9/29/18: Clear	N/A	N/A	N/A	N/A	9/29/2018	
	9/25/2018	Girls' Gym Office	9/26/2018	9/29/18: Clear	N/A	N/A	N/A	N/A	9/29/2018	

report

**STAMFORD PUBLIC SCHOOLS
MOLD REPORT STATUS**

AS OF 10/25/2018

School	Initial Notification	Affected Rooms	Inspection Date	Test/Inspection Results	Commencement of Remediation	Completion of Remediation	Cleared By Hygienist	Completion of Restoration	Occupancy	YTD Cost
	9/25/2018	Fitness Room	9/26/2018	9/29/18: Clear	N/A	N/A	N/A	N/A	9/29/2018	
	9/25/2018	Weight Room	9/26/2018	9/29/18: Clear	N/A	N/A	N/A	N/A	9/29/2018	
	9/25/2018	Gym Lobby	9/26/2018	9/29/18: Clear	N/A	N/A	N/A	N/A	9/29/2018	
										\$94,922.39
WESTOVER MAGNET ELEMENTARY	8/14/2018	Room 110	8/15/2018	8/17/18: Mold	8/19/2018	8/20/2018	N/A	N/A	N/A	
	8/14/2018	Room 133	8/15/2018	8/17/18: Mold	8/19/2018	8/20/2018	N/A	N/A	N/A	
	9/6/2018	Room 121	9/7/2018	9/11/18: Mold	9/11/2018	10/3/2018	10/5/2018	Pending	Pending	
	9/6/2018	Room 122	9/7/2018	9/11/18: Clear	N/A	N/A	N/A	N/A	9/11/2018	
	9/6/2018	Book Room	9/7/2018	9/11/18: Mold	9/11/2018	10/3/2018	10/5/2018	Pending	Pending	
	9/16/2018	Room B127	9/17/2018	9/17/18: Mold	9/17/2018	10/3/2018	10/5/2018	Pending	Pending	
	9/16/2018	Room FRC2	9/17/2018	9/17/18: Mold	9/17/2018	10/3/2018	10/5/2018	Pending	Pending	
	9/26/2018	Auditorium	10/1/2018	10/11/18: Mold	10/15/2018	10/19/2018	Post remediation Inspection 10/29/2018	Pending	Pending	
	10/3/2018	Room 121	10/3/2018	10/5/18: Clear	9/11/2018	10/3/2018	10/5/2018	Pending	Pending	
	10/10/2018	Room 113	10/12/2018	10/16/18: Mold	10/22/2018	Scheduled 10/29/18	Pending	Pending	Pending	
	10/10/2018	Room 125	10/12/2018	10/16/18: Mold	10/22/2018	Scheduled 10/29/18	Pending	Pending	Pending	
	10/12/2018	Room 213	10/12/2018	10/15/18: Clear	N/A	N/A	10/15/2018	N/A	10/15/2018	
	10/22/2018	Room 130	10/24/2018	10/24/18: Surface mold	Scheduled 10/25/18	Scheduled 10/29/18	Pending	Pending	Pending	
										\$96,914.80
ADULT EDUCATION	9/20/2017	Sail Room		Clear	N/A	N/A	N/A	N/A	10/1/2017	
										NYR

NOTE: HYGENIX IS IN THE PROCESS OF PREPARING CLOSE OUT REPORTS FOR (10) SCHOOL INSPECTIONS